
COUNTY OF LOS ANGELES 
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900 SOUTH FREMONT AVENUE 
ALHAMBRA, CALIFORNIA  91803-1331 

Telephone: (626) 458-5100 
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JAMES A. NOYES, Director ADDRESS ALL CORRESPONDENCE TO: 
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE: C-1 
  

February 11, 2003  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. RDC0010966 - Bradshawe Street, vicinity of Montebello (1), 
All American Asphalt, with changes amounting to a credit of $2,776.74, and a 
final contract amount of $423,263.47. 
 
Project ID No. RDC0013351 - Colima Road at Azusa Avenue, et al., vicinities of 
Hacienda Heights and La Crescenta (4 and 5), L. A. Signal, Inc., with changes in 
the amount of $4,001.80, and a final contract amount of $176,255.90. 
 
Project ID No. RDC0013443 - Newburgh Street, et al., vicinity of Azusa (1), 
Kalban, Inc., with changes in the amount of $815.38, and a final contract amount 
of $298,133.63. 
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Project ID No. RMD4946004 - Parkway Tree Trimming, MD 4 - Palm Trees, 
FY 2001/02, vicinities of East Los Angeles, Walnut Park, Florence, Willowbrook, 
Rancho Dominguez, Long Beach, Whittier, Santa Fe Springs, and La Mirada 
(1, 2, and 4), Trimming Land Company, Inc., with changes in the amount of 
$2,725, and a final contract amount of $33,975. 

 
 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 

 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. RDC0010966, RDC0013351, RDC0013443, and 
RMD4946004. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $2,776.74 to 
an increase in the amount of $4,001.80, while the total values of the contracts 
range from $33,975 to $423,263.47. 
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Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board=s directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
TS:tn 
O:\Section\Administration\Board\Acc\02-11-03LTR.doc 

 
Enc.  4  
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
ACCEPTANCE OF CONTRACT 
February 11, 2003 
 
 
 
PROJECT ID NO. RDC0010966, BRADSHAWE STREET (in the vicinity of Montebello), 
Supervisorial District 1 
 
Contractor:  All American Asphalt, P.O. Box 2229, Corona, California 92878 
 
Project Description:  
 
Reconstruction of roadway pavement, curb, gutter, and sidewalk; construction of curb 
ramps; installation of a street lighting system; and planting of parkway trees. 
 
Changes in Work: 
 
(1) Remove and Replace Subgrade  $1,611.11 
(2) Overtime Inspection (1,470.00) 
(3) Street Lighting Fee (2,917.85) 
 

Total  ($2,776.74) 
 
Description of Changes: 
 
(1)  Your Board previously approved a change in work to replace wet subgrade with 
base material to provide an adequate foundation for the new pavement.  The cost for 
this work exceeded the original estimate by the amount shown. 
 
(2) The contractor requested 28 hours of overtime inspection, which resulted in a 
credit to the contract in the amount shown. 
 
(3) The actual street lighting fee was less than the amount stipulated in the original 
contract, which resulted in a credit to the contract in the amount shown. 
 
The costs for Items 1 and 3 were based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.  The cost for Item 2 was stipulated in the 
contract specifications.  
 
No additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on September 13, 2002, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of the time given the contractor to furnish the documentation necessary to 
close out the contract. 
 
Additionally, the contractor has failed to comply with affirmative action reporting 
requirements.  Therefore, in accordance with the contract specifications, $10,400 is 
being deducted from the value of the contract. 
 
Final Contract Amount:  
 
 Original contract amount $399,399.99 
 Actual cost of changes in work previously 

      approved by the Board  37,040.22 
 Changes in work authorized by Director of 

      Public Works  (2,776.74) 
 Deduction for affirmative action noncompliance         (10,400.00) 

 
 FINAL CONTRACT AMOUNT $423,263.47 
 
HHC:ssa 
O:\Section\Administration\Board\Acc\02-11-03LTR.doc 
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ACCEPTANCE OF CONTRACT 
February 11, 2003 
 
 
 
PROJECT ID NO. RDC0013351, COLIMA ROAD AT AZUSA AVENUE, ET AL. (in the 
vicinities of Hacienda Heights and La Crescenta), Supervisorial Districts 4 and 5 
 
Contractor:  L. A. Signal, Inc., 15100 East Nelson Avenue, Industry, California 91744 
   
Project Description:  
 
Modification of traffic signals. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($4,363.20) 
(2) Exploratory Excavations 1,200.00 
(3) Relocate Traffic Signal Equipment 2,165.00 
(4) Construct Modified Foundation 5,000.00 
 

Total $4,001.80 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used. The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) In order to locate and protect existing utilities, it was necessary to perform 
exploratory excavations at the intersection of Colima Road and Azusa Avenue. 
 
(3) It was necessary to relocate the Opticom Emergency Vehicle Pre-emption 
equipment from the old traffic signal standards to the new standards, including new 
cabling at the intersection of Colima Road and Azusa Avenue. This work was not shown 
on the plans. 
 
(4) In order to avoid an existing utility, it was necessary to modify a traffic signal 
foundation. 
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The costs for Item 1 and a portion of the cost for Item 4 were based on contract unit 
prices.  The cost for Item 2 was stipulated in the contract specifications.  The cost for 
Item 3 was based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications.  The balance of the cost for Item 4 was negotiated as provided 
in Subsection 3-2 of the contract specifications. 
 
Twenty-five additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on June 21, 2002, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 

Original contract amount $172,254.10 
Changes in work authorized by Director of 
   Public Works     4,001.80 

 
FINAL CONTRACT AMOUNT $176,255.90 

 
ERL:rb 
O:\Section\Administration\Board\Acc\02-11-03LTR.doc 
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ACCEPTANCE OF CONTRACT 
February  11, 2003 
 
 
 
PROJECT ID NO RDC0013443, NEWBURGH STREET, ET AL. (in the vicinity of 
Azusa), Supervisorial District 1 
 
Contractor:   Kalban, Inc., 10950 Tuxford Street Suite 16, Sun Valley, California 91352 
 
Project Description:  
 
Reconstruction of curb, gutter, sidewalk, and driveways; construction of curb ramps; 
installation of chainlink fence and wrought iron fences; and removal, root pruning, and 
planting of parkway trees. 
 
Changes in Work: 
 
Variations in Bid Quantities                                                                   $815.38 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used. The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. The costs for these changes were based on contract 
unit prices. 
 
Four additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on December 13, 2002, in accordance with the 
plans and specifications.  
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Final Contract Amount: 
 
 Original contract amount    $297,318.25 
           Changes in work authorized by Director of 
              Public Works              815.38 
 

FINAL CONTRACT AMOUNT $298,133.63             
 

SK:tn 
O:\Section\Administration\Board\Acc\02-11-03LTR.doc 
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ACCEPTANCE  OF CONTRACT       
February 11, 2003 
 
 
 
PROJECT ID NO. RMD4946004, PARKWAY TREE TRIMMING, MD 4 -  
PALM TREES, FY 2001/02 (in the vicinities of East Los Angeles, Walnut Park, 
Florence, Willowbrook, Rancho Dominguez, Long Beach, Whittier, Santa Fe Springs, 
and La Mirada), Supervisorial Districts 1, 2, and 4 
 
Contractor:  Trimming Land Company, Inc., 8006 Ramsgate Avenue, Los Angeles, 
California 90045-4338    

          
Project Description: 
 
Palm tree trimming. 
 
Changes in Work: 
 
Variations in Bid Quantities       $2,725.00 
 
Description Of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on July 24, 2002, in accordance with the plans 
and specifications. The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 

Original contract amount        $31,250.00 
Changes in work authorized by Director of 

              Public Works          2,725.00 
 

FINAL CONTRACT AMOUNT      $33,975.00 
 
WY:lm  
O:\Section\Administration\Board\Acc\02-11-03LTR.doc 
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